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ESTIMATE RUN 08/01/2017

ESTIMATE SUMMARY 09:39:21

CONTID: C20911-ALT     ESTIMATE NO: 0004 PROG 2005

PCN: 20911-ALTBID2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24: CONSTITUTION TO GARRETT PERCENT TIME:

PROJECT NO: STM0243-089                   

US 24: CONSTITUTION TO GARRETT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,877,858.64 PARTICIPATING $ $ 754,410.69

AWARD PROJECT AMT: 5,671,562.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,632.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

42.16%

3,399,598.09

754,410.69

754,410.69

731,778.37

$

$

$

$

2,478,260.55

0.00

2,478,260.55

0.00

2,478,260.55

-69,397.82

0.00

2,408,862.73

0.00

AMOUNT DUE 2,408,862.73 731,778.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 731,778.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

141.0 TIME ALLOW: 10/13/2017 ??:??:??

ORIG TIME ALLOW: 10/13/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/03/2017

04/01/2017

07/21/2017

01/26/2017

02/07/2017

03/03/2017

03/03/2017
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.550

0.450

201-00000  
 

40,000.001.000

18,000.00

1.000

L S 

40,000.00000

0010 Removal of Structure 1.000

3.000

202-00001  
 

30,000.004.000

22,500.00

4.000

EACH

7,500.00000

0015 Removal of Tree 4.000

0.000

202-00010  
 

880.004.000

0.00

4.000

EACH

220.00000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

600.000

SY  

14.00000

0025 Removal of Pipe 0.000

242.500

202-00035  
 

4,850.00242.500

4,850.00

242.500

LF  

20.00000

0030 Removal of End Section 3.000

1.000

202-00037  
 

600.004.000

150.00

4.000

EACH

150.00000

0035 Removal of Delineator 41.000

21.000

202-00090  
 

1,550.0062.000

525.00

79.000

EACH

25.00000

0040 *Removal of Asphalt Mat 2,361.000

74.000

202-00220  
 

24,350.002,435.000

740.00

2,435.000

SY  

10.00000

0045 *Removal of Asphalt Mat (Planing) 8,435.000

0.000

202-00240  
 

16,870.008,435.000

0.00

8,435.000

SY  

2.00000

0050 *Removal of Pavement Marking 5,939.700

1,061.000

202-00250  
 

8,400.847,000.700

1,273.20

15,600.000

SF  

1.20000

0055 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

1,130.000

SF  

3.50000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Ground Sign 16.000

5.000

202-00810  
 

1,785.0021.000

425.00

65.000

EACH

85.00000

0065 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

45.00000

0070 *Removal of Pull Box 2.000

0.000

202-00827  
 

270.002.000

0.00

2.000

EACH

135.00000

0075 *Removal of Traffic Signal Head 3.000

0.000

202-00831  
 

210.003.000

0.00

3.000

EACH

70.00000

0080 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

66.000

LF  

5.00000

0085 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

700.00000

0090 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

400.00000

0095 Plug Culvert 1.000

0.000

202-04001  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

0100 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

665.000

CY  

10.00000

0105 *Embankment Material (Complete In Place) 15,521.000

4,008.000

203-00060  
 

605,399.0019,529.000

124,248.00

20,557.000

CY  

31.00000

0110 Proof Rolling 4.500

0.000

203-01100  
 

351.004.500

0.00

20.000

HOUR

78.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 35.000

0.000

203-01500  
 

4,025.0035.000

0.00

40.000

HOUR

115.00000

0120 Combination Loader 8.000

0.000

203-01594  
 

456.008.000

0.00

30.000

HOUR

57.00000

0125 *Potholing 10.000

0.000

203-01597  
 

1,863.6010.000

0.00

20.000

HOUR

186.36000

0130 Structure Excavation 20.600

727.200

206-00000  
 

11,217.00747.800

10,908.00

1,576.000

CY  

15.00000

0135 Structure Backfill (Class 1) 20.100

21.600

206-00100  
 

1,876.5041.700

972.00

204.000

CY  

45.00000

0140 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

66.000

CY  

30.00000

0145 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

665.000

CY  

52.00000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,498.000

CY  

5.00000

0155 *Erosion Log Type 1 (12 Inch) 880.000

818.000

208-00002  
 

5,518.501,698.000

2,658.50

1,698.000

LF  

3.25000

0160 *Erosion Bales (Weed Free) 75.000

42.000

208-00011  
 

1,872.00117.000

672.00

117.000

EACH

16.00000

0165 *Silt Fence 120.000

110.000

208-00020  
 

230.00230.000

110.00

500.000

LF  

1.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

50.000

LF  

8.50000

0175 Concrete Washout Structure 1.000

0.000

208-00045  
 

800.001.000

0.00

2.000

EACH

800.00000

0180 Vehicle Tracking Pad 2.000

1.000

208-00070  
 

7,500.003.000

2,500.00

3.000

EACH

2,500.00000

0185 Removal and Disposal of Sediment (Labor) 58.500

87.000

208-00103  
 

4,801.50145.500

2,871.00

145.500

HOUR

33.00000

0190 Removal and Disposal of Sediment (Equipment) 32.500

53.500

208-00105  
 

5,418.0086.000

3,370.50

100.000

HOUR

63.00000

0195 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

120.00000

0200 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

50.00000

0205 Erosion Control Management 54.000

24.000

208-00207  
 

2,574.0078.000

792.00

200.000

DAY 

33.00000

0206 Temporary Berms Replaces Silt Fence 8,688.000

3,281.000

208-00300  
 

11,969.0011,969.000

3,281.00

16,500.000

LF  

1.00000

0210 *Reset Luminaire 1.000

0.000

210-00760  
 

320.001.000

0.00

1.000

EACH

320.00000

0215 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

2,510.001.000

0.00

1.000

EACH

2,510.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

19.000

ACRE

440.00000

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

19.000

ACRE

1,875.00000

0230 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

17.000

ACRE

311.00000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

2,600.00000

0240 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,400.000

LB  

2.10000

0245 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

2,400.00000

0250 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

400.000

SY  

2.30000

0255 Removal of Nests 14.000

5.000

240-00010  
 

1,900.0019.000

500.00

50.000

HOUR

100.00000

0260 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

250.000

SY  

6.00000

0265 Aggregate Base Course (Class 6) 6,198.490

49.210

304-06000  
 

156,192.506,247.700

1,230.25

6,247.700

TON 

25.00000

0270 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

4,235.000

TON 

22.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

75,535.000

310-00610  
 

169,953.7575,535.000

169,953.75

75,535.000

SY  

2.25000

0280 *Hot Mix Asphalt (Patching) (Asphalt) 89.650

0.000

403-00720  
 

13,895.7589.650

0.00

120.000

TON 

155.00000

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,683.380

0.000

403-34721  
 

230,770.682,683.380

0.00

2,683.380

TON 

86.00000

0290 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 2,412.080

951.370

403-34851  
 

265,712.553,363.450

75,158.23

3,466.000

TON 

79.00000

0295 *Emulsified Asphalt (Slow-Setting) 773.300

1,275.000

411-10255  
 

5,735.242,048.300

3,570.00

4,000.000

GAL 

2.80000

0300 *Concrete Pavement (8-1/4 Inch) 0.000

0.000

412-00825  
 

0.000.000

0.00

65,444.000

SY  

33.00000

0302 Added Item (Foot)/ CMO #3 PCCP Concrete Compression 
Joint

0.000

57.000

900-00012  
 

15,272.0157.000

15,272.01

57.000

LF  

267.93000

0305 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

31,000.000

LF  

1.25000

0310 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

162.000

SY  

2.00000

0315 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

450.000

SY  

2.00000

0320 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

1,340.000

SY  

1.50000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Drilled Caisson (36 Inch) 18.500

0.000

503-00036  
 

5,457.5018.500

0.00

19.000

LF  

295.00000

0330 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

194.000

CY  

80.00000

0335 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

54.000

CY  

100.00000

0340 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

15.000

CY  

125.00000

0345 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

25.000

CY  

130.00000

0350 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,340.000

SY  

1.50000

0355 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

0.000.000

0.00

290.000

CY  

200.00000

0360 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

28.000

CY  

800.00000

0365 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,977.000

LB  

2.00000

0370 24 Inch Reinforced Concrete Pipe (Complete In Place) 158.000

232.000

603-01245  
 

37,050.00390.000

22,040.00

390.000

LF  

95.00000

0375 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

180.000

603-01365  
 

23,400.00180.000

23,400.00

180.000

LF  

130.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 24 Inch Reinforced Concrete End Section 2.000

6.000

603-05024  
 

8,000.008.000

6,000.00

8.000

EACH

1,000.00000

0385 36 Inch Reinforced Concrete End Section 0.000

3.000

603-05036  
 

4,500.003.000

4,500.00

3.000

EACH

1,500.00000

0390 36 Inch Reinforced Concrete Pipe (Jacked) 0.000

83.000

603-07360  
 

64,325.0083.000

64,325.00

83.000

LF  

775.00000

0395 18 Inch Corrugated Steel Pipe 10.000

0.000

603-10180  
 

1,700.0010.000

0.00

10.000

LF  

170.00000

0400 24 Inch Corrugated Steel Pipe 4.000

0.000

603-10240  
 

400.004.000

0.00

4.000

LF  

100.00000

0405 18 Inch Steel End Section 2.000

0.000

603-30018  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0410 24 Inch Steel End Section 1.000

0.000

603-30024  
 

700.001.000

0.00

1.000

EACH

700.00000

0415 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,250.001.000

0.00

1.000

EACH

4,250.00000

0420 Inlet Type C (20 Foot) 0.000

1.000

604-00320  
 

9,000.001.000

9,000.00

1.000

EACH

9,000.00000

0425 Inlet Type D (15 Foot) 0.000

1.000

604-00515  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000

0430 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

66.000

LF  

4.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.00000

0440 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

13,700.00000

0445 *Curb and Gutter Type 2 (Section I-M) 1,343.000

0.000

609-21011  
 

24,174.001,343.000

0.00

1,343.000

LF  

18.00000

0450 *Median Cover Material (Concrete) 1,786.000

0.000

610-00030  
 

8,930.001,786.000

0.00

1,786.000

SF  

5.00000

0455 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

112.000

EACH

16.00000

0460 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

12.000

EACH

19.00000

0465 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

24.000

EACH

24.00000

0470 *2 Inch Electrical Conduit (Bored) 252.000

0.000

613-00206  
 

4,284.00252.000

0.00

345.000

LF  

17.00000

0475 *3 Inch Electrical Conduit (Bored) 504.000

0.000

613-00306  
 

9,576.00504.000

0.00

504.000

LF  

19.00000

0480 *2 Inch Electrical Conduit (Plastic) 562.000

0.000

613-01200  
 

5,058.00562.000

0.00

562.000

LF  

9.00000

0485 *3 Inch Electrical Conduit (Plastic) 168.000

0.000

613-01300  
 

2,520.00168.000

0.00

168.000

LF  

15.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Type Three Pull Box 2.000

1.000

613-07003  
 

3,450.003.000

1,150.00

4.000

EACH

1,150.00000

0495 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,160.00000

0500 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

5.000

EACH

851.00000

0505 *Wiring 0.700

0.000

613-10000  
 

4,630.500.700

0.00

1.000

L S 

6,615.00000

0510 *Sign Panel (Class I) 0.000

8.750

614-00011  
 

131.258.750

131.25

88.000

SF  

15.00000

0515 *Sign Panel (Class II) 0.000

26.000

614-00012  
 

422.5026.000

422.50

696.000

SF  

16.25000

0520 *Steel Sign Support (2-Inch Round)(Post) 0.000

21.000

614-01512  
 

126.0021.000

126.00

500.000

LF  

6.00000

0525 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

200.002.000

0.00

52.000

EACH

100.00000

0530 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

32.000

614-01575  
 

480.0032.000

480.00

574.000

LF  

15.00000

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3.000

0.000

614-01578  
 

480.003.000

0.00

59.000

EACH

160.00000

0540 *Traffic Signal Face (12) 1.000

0.000

614-70112  
 

660.001.000

0.00

1.000

EACH

660.00000
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CAT NO0200 ROADWAY 

0545 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0550 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,600.000

LF  

5.50000

0555 *Microwave Vehicle Radar Detector 0.000

1.000

614-72887  
 

8,500.001.000

8,500.00

1.000

EACH

8,500.00000

0560 *Piezo (Electric) (CL I) (11 Foot) 0.000

0.000

614-73000  
 

0.000.000

0.00

8.000

EACH

3,000.00000

0565 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

5.000

EACH

2,700.00000

0570 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

29,880.000

LF  

0.40000

0575 *Traffic Signal Pedestal Pole Steel 0.500

0.000

614-84000  
 

1,400.000.500

0.00

1.000

EACH

2,800.00000

0580 *Detour 0.000

0.500

621-00425  
 

40,000.000.500

40,000.00

1.000

L S 

80,000.00000

0585 *Construction Surveying 0.720

0.210

625-00000  
 

81,840.000.930

18,480.00

1.000

L S 

88,000.00000

0590 *Mobilization 0.600

0.000

626-00000  
 

165,000.000.600

0.00

1.000

L S 

275,000.00000

0595 *Public Information Services (Tier III) 0.440

0.140

626-01103  
 

6,090.000.580

1,470.00

1.000

L S 

10,500.00000
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0600 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

490.000

GAL 

148.00000

0605 *Pavement Marking Paint (Waterborne) 253.000

193.200

627-00011  
 

40,158.00446.200

17,388.00

450.000

GAL 

90.00000

0610 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

105.000

627-30405  
 

1,890.00105.000

1,890.00

105.000

SF  

18.00000

0615 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

138.000

627-30410  
 

1,759.50138.000

1,759.50

138.000

SF  

12.75000

0620 *Flagging 1,297.000

0.000

630-00000  
 

32,425.001,297.000

0.00

3,800.000

HOUR

25.00000

0625 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

87.00000

0630 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

67.00000

0635 *Traffic Control Inspection 28.000

23.000

630-00007  
 

13,056.0051.000

5,888.00

51.000

DAY 

256.00000

0640 *Traffic Control Management 50.000

12.000

630-00012  
 

47,492.0062.000

9,192.00

83.000

DAY 

766.00000

0645 *Flashing Beacon (Portable) 2.500

2.000

630-80001  
 

5,512.504.500

2,450.00

9.000

EACH

1,225.00000

0650 *Barricade (Type 3 M-B) (Temporary) 1.500

2.000

630-80336  
 

1,788.503.500

1,022.00

8.000

EACH

511.00000
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0655 *Construction Traffic Sign (Panel Size A) 13.500

5.000

630-80341  
 

1,054.5018.500

285.00

60.000

EACH

57.00000

0660 *Construction Traffic Sign (Panel Size B) 45.000

5.000

630-80342  
 

3,100.0050.000

310.00

100.000

EACH

62.00000

0665 *Construction Traffic Sign (Panel Size C) 5.500

0.000

630-80343  
 

368.505.500

0.00

11.000

EACH

67.00000

0670 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,200.002.000

0.00

4.000

EACH

4,600.00000

0675 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

2,296.501.500

0.00

3.000

EACH

1,531.00000

0680 *Drum Channelizing Device 155.000

0.000

630-80360  
 

2,402.50155.000

0.00

400.000

EACH

15.50000

0685 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

61.503.000

0.00

6.000

EACH

20.50000

0690 *Drum Channelizing Device (With Light) (Steady Burn) 13.000

0.000

630-80364  
 

266.5013.000

0.00

26.000

EACH

20.50000

0695 Concrete Barrier (Temporary) 0.000

90.000

630-80370  
 

2,835.0090.000

2,835.00

500.000

LF  

31.50000

0700 *Traffic Cone 103.500

36.000

630-80380  
 

1,429.88139.500

369.00

300.000

EACH

10.25000

0705 *Channelizing Device (Fixed) 0.000

125.000

630-80391  
 

9,625.00125.000

9,625.00

300.000

EACH

77.00000
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0710 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

8,200.00000

0715 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

80.000

DAY 

67.00000

0720 *Mobile Attenuator 64.000

62.000

630-85041  
 

32,256.00126.000

15,872.00

160.000

DAY 

256.00000

0725 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0735 F/A Incentive 0.000

10,000.000

700-70014  
 

10,000.0010,000.000

10,000.00

60,000.000

F A 

1.00000

0740 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0745 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0750 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0755 F/A On-The-Job Trainee 879.000

970.000

700-70023  
 

1,849.001,849.000

970.00

2,560.000

F A 

1.00000

0760 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000



CONTID: C20911-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20911-ALTBID2 ESTIMATE RUN 08/01/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0765 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0775 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 2,419,260.55754,410.695,818,858.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0790 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 59,000.000.0059,000.00CURRENT AMT0400 $ $ $

$ 2,478,260.55754,410.69$5,877,858.64$CURRENT AMTPROJECT TOTAL


